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CCR No. 98-0585 Logged Date  5/13/98 Rev.       - Request Type CCR

Priority Routine Urgent Emergency x Affected Release Change Class II

Title
Add  Scenarios to Draft CDRL 313 - Version 2.0 CSMS/SDPS Internal Interface Control Document for the ECS Project

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

Draft CDRL 313 - Version 2.0 CSMS/SDPS Internal Interface
Control Document for the ECS Project

RTM Change Start New Baseline

Problem

Draft CDRL 313 - Version 2.0 CSMS/SDPS Internal Interface Control Document for the ECS Project has been updated
with new scenarios and modifications to existing scenarios and needs to be reviewed.

Proposed Solution

Post for review.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch. x

Science Off x Security Subcontrct Sys. Eng x Sys Verf
Acpt

Cost: None Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator  Sharon Dennison (signed)  Sharon Dennison                        5/13/98
Signature Date

Office  Development Office Manager (signed)  Mark McBride                             5/13/98
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Terry Fisher    5/27/98
Signature Date

CM01OC96  ECS


